Project Schedule - Washington Hydroslectric Dams
Revised July 5, 2018

Goal and Scope:

e |Issue the following permits and have them effective by December 31, 2018.

Permit ID # Facility Name Responsible Agency | Rcving Water/River Mile
WA0026867 Coulee Dam Electric Facility BOR Columbia River
WAQ026794 Lower Granite Dam and Locks USACE, Walla Walla Snake River
WAQ026786 Little Goose Lock and Dam USACE, Walla Walla Snake River
WAQ026808 Lower Monumental Lock and USACE, Walla Walla Snake River
Dam

WAQ026816 Ice Harbor Lock and Dam USACE, Walla Walla Snake River
WAO0026824 McNary Lock and Dam USACE, Walla Walla Columbia River
WA 0026832 John Day Project USACE, Portland Columbia River
WAQ026701 The Dalles Lock and Dam USACE, Portland Columbia River
WAO0026778 Bonneville Project USACE, Portland Columbia River

The first permits to complete will be the Bonneville, John Day, and McNary dams, which have few

outfalls in Washington (most outfalls are in Oregon}. The second group will be the Dalles, Ice Harbor,

Lower Monumental, Little Goose, and Lower Granite dams which are likely to have similar operations
and species for ESA. The last one will be the Coulee Dam.

Tasks and Timelines:

Task 1. RW background materials (Week of July 2)

Sub-Tasks

Status

Notes

RW ID GP fact sheet, draft
permit, 401 cert, BE, Ecology

Rwed everything except
BE and Ecology 401 cert

401 cert guidance, lawsuits. guidance.
RW permit applications. Rcved from Dru
RW maps. Done

Task 2. Work with Dru to prioritize permit completion order. (Week of July 2)

Sub-Tasks

Status

Notes

Group according to outfall
types, pollutants of concern,

species in receiving water

Discussed.

Task 3. Contact external and internal affected parties. (Week of July 9)

Sub-Tasks

\ Status

| Notes
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Coordinate with Mike and
Susan, Dru

Working with Dru on
messaging; Ongoing

“Early and often;” Discrete, minimal
discharge; doesn't have to do with impacts
to fisheries and migration blockage/temp
issues;

Services — (NOAA and
USFWS)

Talk with John and Mike

Interrelated and interdependent covered
by FCRP(?) and already received
concurrence from services on Idaho GP for
other parts of permit(?)

ACE (Don Redman, Walla
Walla; Ken Duncan, Portiand)

Work with Dru to set up.

Normal coordination

Tribes (Yakama, Warm
Springs, Umatilla, check
others)

Check maps and talk
with tribal coordinators.

Normal coordination

BOR (get contact from Dru)

Normal coordination

Ecology for 401 cert (need
contact)

Discuss how Ecology’s 401 cert guidance is
included in permit. Timeline

ODEQ (Beth Moore)

Bonneville, John Day, and McNary Oregon
outfalls

Mary Lou and Laurie

FYl as it comes up in meetings

EPA HQ (Marcus Zobrist,
Sean Ramach)

316(b) intake

EPA Oil Spills {Richard
Franklin, 00O0)

Re: near explosion of turbine at the
Dalles(?)

Task 4: Work with all groups to finetune process and deadlines for completing external
review processes. These include sharing information, discussing how they would like to be
included in decisions, elevation by management re: review, etc {Week of July 9 - August 8)

Sub-Tasks

\ Status

| Notes

Task 5. Draft permits, including keeping external stakeholders in the loop as needed and
contacting groups. Start Biological Evaluation. Set up weekly meetings starting August 4
with external stakeholders. (Weeks of July 9-August 15)

Sub-Tasks

Status

Notes

Ask Susan about 1 fact sheet.

Is ESA covered under FCRP?
ask John.

explore whether 7d is a possibility.

BE

will need to develop; interrelated and
interdependent issues - work with John on
getting a good contact (Richie Graves?) -
piece together rationale

Task 6. Internal review of pre-draft permit for Ecology (August 15 - August 24)
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Sub-Tasks Status Notes

Track changes in pre-draft
fact sheet and permits
compared with Dru’s ID GP
permit to ease review for
Susan and Courtney.

Task 7. Complete BE rationale. Ask Ecology for draft 401 certification (August 27)

Task 8. Address comments, wrap up loose ends, and go out for 30-day public comment.
{(Week of September 17)

Task 9. Public Comment ends October 17. Do response to comments, and make changes to permit
while coordinating with all external agencies. Includes internal EPA review, week of December 3.
(October 19 - November 7)

0. Request final 401 cert from Ecology by November 7.
1. lIssue permit by November 30, 2018.
2. Effective date by December 31, 2018.
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